COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/29/2009

ESTIMATE SUMMARY 14:02:38
CONTID: C16416 ESTIMATE NO: 0010 PROG SPEC YR:2005
PCN: 16416-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 364.( DAYS TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
SH 82 BUS LANE EXTENSION PERCENT TIME: 119.34 ORIG TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
PROJECT NO: CC 0821-084
SH 82 BUS LANE EXTENSION
NAME OF ROAD: 082Aa
PROJECT COUNTIES: PITKIN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 01/29/2009 DATE TIME STARTED 02/01/2008
6374 S. RACINE CIRCLE DATE LET 12/20/2007 DATE WORK BEGAN
DATE AWARDED 01/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 02/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,153,598.38 PARTICIPATING $ 48,125.00 $ 0.00
AWARD PROJECT AMT: $ 6,695,038.60 NON-PARTICIPATING 6,852,327.41 317,207.18
PERCENT COMPLETE: 96.46% TOTAL EARNINGS 6,900,452.41 317,207.18
FUNDS AVAILABLE: $ 253,145.97 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,900,452.41 317,207.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -100,425.58 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,800,026.83 317,207.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,800,026.83 317,207.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 317,207.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 CLEARING AND GRUBBING 0.900 0.900
LS 0.000 0.00
250,000.00000 0.900 225,000.00
0010 202-00035 *REMOVAL OF PIPE 289.000 289.000
LF 0.000 0.00
34.65000 289.000 10,013.85
0015 202-00090 *REMOVAL OF DELINEATOR 61.000 61.000
EACH 0.000 0.00
11.00000 61.000 671.00
0020 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,034.000 1,034.000
sy 0.000 0.00
19.60000 1,034.000 20,266.40
0025 202-00203 REMOVAL OF CURB AND GUTTER 3,081.000 3,081.000
LF 0.000 0.00
9.10000 3,081.000 28,037.10
0030 202-00220 *REMOVAL OF ASPHALT MAT 639.000 639.000
sy 0.000 0.00
6.35000 639.000 4,057.65
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 43,294.600 43,294.600
SY 0.000 0.00
2.80000 43,294.600 121,224.88
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 10,510.000 10,510.000
SF 0.000 0.00
1.00000 10,510.000 10,510.00
0045 202-00700 *REMOVAL OF LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
440.00000 2.000 880.00
0050 202-00750 *REMOVAL OF LUMINAIRE 2.000 2.000
EACH 0.000 0.00
55.00000 2.000 110.00
0055 202-00810 *REMOVAL OF GROUND SIGN 17.000 14.000
EACH 3.000 165.00
55.00000 17.000 935.00
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 242.000 242.000
LF 0.000 0.00
3.95000 242.000 955.90
0065 202-01140 REMOVAL OF GUARDRAIL TYPE 4 20.000 20.000
LF 0.000 0.00
30.00000 20.000 600.00
0070 202-05006 SAWING CONCRETE (6 INCH) 22.000 22.000
LF 0.000 0.00
20.00000 22.000 440.00
0075 202-06000 REMOVAL OF DETOUR 1.000 1.000
LS 0.000 0.00
40,757.70000 1.000 40,757.70
0080 203-00000 *UNCLASSIFIED EXCAVATION 14,067.000 14,067.000
cy 0.000 0.00
19.00000 14,067.000 267,273.00
0085 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,818.300 6,818.300
cy 0.000 0.00
18.25000 6,818.300 124,433.98
0090 203-00100 MUCK EXCAVATION 2,259.300 2,259.300
cy 0.000 0.00
36.55000 2,259.300 82,577.41
0095 203-01100 PROOF ROLLING 8.500 8.500
HOUR 0.000 0.00
65.00000 8.500 552.50
0100 203-01510 BACKHOE 20.000 15.500
HOUR 0.000 0.00
65.00000 15.500 1,007.50
0105 203-01550 DOZING 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0110 203-01597 *POTHOLING 117.000 117.000
HOUR 0.000 0.00
300.00000 117.000 35,100.00
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01622 SWEEPING (WITH PICKUP BROOM) 13.000 13.000
HOUR 0.000 0.00
481.25000 13.000 6,256.25
0120 207-00205 TOPSOIL 2,512.000 2,512.000
cYy 0.000 0.00
15.70000 2,512.000 39,438.40
0125 207-00210 STOCKPILE TOPSOIL 2,037.000 2,037.000
cy 0.000 0.00
5.80000 2,037.000 11,814.60
0130 207-00405 TOPSOIL (SPECIAL) 80.000 80.000
cYy 0.000 0.00
43.35000 80.000 3,468.00
0135 208-00002 *EROSION LOG (12 INCH) 100.000 100.000
LF 0.000 0.00
13.00000 100.000 1,300.00
0140 208-00011 EROSION BALES (WEED FREE) 77.000 77.000
EACH 0.000 0.00
15.95000 77.000 1,228.15
0145 208-00020 *SILT FENCE 1,518.000 1,518.000
LF 0.000 0.00
2.30000 1,518.000 3,491.40
0150 208-00040 *CHECK DAM 2.000 2.000
EACH 0.000 0.00
371.25000 2.000 742.50
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 93.000 93.000
EACH 0.000 0.00
180.45000 93.000 16,781.85
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00101 SEDIMENT REMOVAL AND DISPOSAL 64.000 56.200
HOUR 0.000 0.00
200.00000 56.200 11,240.00
0175 208-00205 EROSION CONTROL SUPERVISOR 100.000 78.000
HOUR 0.000 0.00
50.00000 78.000 3,900.00
0180 210-00001 RESET STRUCTURE 4.000 4.000
EACH 0.000 0.00
3,625.00000 4.000 14,500.00
0185 210-00810 *RESET GROUND SIGN 24.000 24.000
EACH 0.000 0.00
440.00000 24.000 10,560.00
0190 210-00831 *RESET TRAFFIC SIGNAL HEAD 2.000 2.000
EACH 0.000 0.00
660.00000 2.000 1,320.00
0195 210-01130 *RESET GUARDRAIL TYPE 3 591.000 591.000
LF 0.000 0.00
14.65000 591.000 8,658.15
0200 210-04010 *ADJUST MANHOLE 7.000 7.000
EACH 0.000 0.00
450.00000 7.000 3,150.00
0205 210-04020 MODIFY INLET 2.000 2.000
EACH 0.000 0.00
1,567.50000 2.000 3,135.00
0210 212-00006 *SEEDING (NATIVE) 8.090 8.090
ACRE 0.000 0.00
1,232.00000 8.090 9,966.88
0215 212-00015 *SEEDING (FORBS) 22.250 22.250
LB 0.000 0.00
55.00000 22.250 1,223.75
0220 212-00047 *SOIL PREPARATION (SPECIAL) 1.510 1.510
ACRE 0.000 0.00
7,150.00000 1.510 10,796.50
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00100 TREE RETENTION AND PROTECTION 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0230 212-00900 *COMPOST 849.000 849.000
cY 0.000 0.00
57.20000 849.000 48,562.80
0235 213-00000 *MULCHING 0.000 0.000
ACRE 0.000 0.00
1,408.00000 0.000 0.00
0240 213-00004 *MULCHING (WEED FREE STRAW) 9.090 9.090
ACRE 0.000 0.00
1,408.00000 9.090 12,798.72
0245 213-00061 *MULCH TACKIFIER 2,200.000 2,200.000
1B 0.000 0.00
3.10000 2,200.000 6,820.00
0250 213-00100 *SOIL BINDER 4.000 0.000
ACRE 0.000 0.00
418.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 201.000 149.000
EACH 0.000 0.00
216.70000 149.000 32,288.30
0256 214-00210 DECIDUOUS TREE (1 INCH CALIPER) CO-014 MCR LI 20 11.000 11.000
EACH 0.000 0.00
175.00000 11.000 1,925.00
0260 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 187.000 125.000
EACH 0.000 0.00
572.00000 125.000 71,500.00
0265 214-00601 *EVERGREEN SHRUB (TUBELING) 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
3.10000 0.000 0.00
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 29.810 29.810
TON 0.000 0.00
26.20000 29.810 781.02
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 147.620 147.620
TON 0.000 0.00
456.50000 147.620 67,388.53
0285 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 11,313.170 11,313.170
TON 0.000 0.00
121.00000 11,313.170 1,368,893.57
0290 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 364.170 364.170
TON 0.000 0.00
561.00000 364.170 204,299.37
0295 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 248.060 248.060
TON 0.000 0.00
462.00000 248.060 114,603.72
0300 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,904.910 3,904.910
GAL 0.000 0.00
6.60000 3,904.910 25,772.41
0305 411-21020 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000
GAL 0.000 0.00
13.20000 0.000 0.00
0310 412-01200 CONCRETE PAVEMENT (12 INCH) 829.000 829.000
sY 0.000 0.00
87.00000 829.000 72,123.00
0315 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 2,020.000 2,020.000
sy 0.000 0.00
3.90000 2,020.000 7,878.00
0320 420-00500 GEOTEXTILE (PAVING) 60.000 60.000
SY 0.000 0.00
49.50000 60.000 2,970.00
0325 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 171.000 171.000
SF 0.000 0.00

50.20000 171.000 8,584.20
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 515-00120 *WATERPROOFING (MEMBRANE) 64.000 64.000
sy 0.000 0.00
27.25000 64.000 1,744.00
0335 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00
128.70000 168.000 21,621.60
0340 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,160.000 2,160.000
LF 0.000 0.00
112.20000 2,160.000 242,352.00
0345 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 447.000 447.000
LF 0.000 0.00
126.50000 447.000 56,545.50
0350 603-03180 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 37.000 37.000
LF 0.000 0.00
146.30000 37.000 5,413.10
0355 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
902.00000 5.000 4,510.00
0360 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,017.50000 3.000 3,052.50
0365 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
0370 604-00305 *INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,217.50000 4.000 12,870.00
0375 604-00310 *INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,465.00000 4.000 13,860.00
0380 604-19105 *INLET TYPE R L 5 (5 FOOT) 11.000 11.000
EACH 0.000 0.00

4,785.00000 11.000 52,635.00
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PCN: 16416-BID ESTIMATE RUN 01/29/2009
PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 604-19110 *INLET TYPE R L 5 (10 FOOT) 4.000 4.000
EACH 0.000 0.00
5,038.00000 4.000 20,152.00
0390 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
6,765.00000 3.000 20,295.00
0395 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,069.00000 1.000 3,069.00
0400 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,762.00000 1.000 3,762.00
0405 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,619.00000 1.000 3,619.00
0410 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 94.000
LF 0.000 0.00
27.50000 94.000 2,585.00
0415 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 33.000 33.000
LF 0.000 0.00
227.05000 33.000 7,492.65
0420 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,325.50000 5.000 6,627.50
0425 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,035.10000 1.000 1,035.10
0430 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
976.80000 1.000 976.80
0435 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00

2,138.40000 3.000 6,415.20
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0440 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,618.10000 1.000 1,618.10
0445 607-11580 *FENCE (TEMPORARY) 2,164.000 2,164.000
LF 0.000 0.00
1.45000 2,164.000 3,137.80
0450 608-00350 CONCRETE SIDEWALK (COLORED) 757.900 757.900
sy 0.000 0.00
60.95000 757.900 46,194.01
0455 608-10010 SIDEWALK DRAIN 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0460 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,074.000 1,074.000
LF 0.000 0.00
16.70000 1,074.000 17,935.80
0465 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 8,859.000 8,859.000
LF 0.000 0.00
17.25000 8,859.000 152,817.75
0470 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,124.000 1,124.000
SF 0.000 0.00
9.15000 1,124.000 10,284.60
0475 610-00100 MEDIAN EDGING (PATTERNED CONCRETE) 2,226.000 2,226.000
LF 0.000 0.00
30.90000 2,226.000 68,783.40
0480 612-00001 *DELINEATOR (TYPE I) 105.000 105.000
EACH 0.000 0.00
16.50000 105.000 1,732.50
0485 612-00003 *DELINEATOR (TYPE III) 31.000 31.000
EACH 0.000 0.00
22.00000 31.000 682.00
0490 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,756.000 1,756.000
LF 0.000 0.00

15.40000 1,756.000 27,042.40
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0495 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,193.000 1,193.000
LF 0.000 0.00
17.60000 1,193.000 20,996.80
0500 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 260.000 260.000
LF 0.000 0.00
22.00000 260.000 5,720.00
0505 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
3,850.00000 1.000 3,850.00
0510 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 4.000 4.000
EACH 0.000 0.00
3,960.00000 4.000 15,840.00
0510 MATERIAL ALLOWANCE LIGHT STANDARD LUMINAIRE 0.000
(PEDESTRIAN)
EACH 0.000 0.00
1,794.00000 0.000 0.00
0515 613-40010 *LIGHT STANDARD FOUNDATION 5.000 5.000
EACH 0.000 0.00
1,100.00000 5.000 5,500.00
0520 614-00011 *SIGN PANEL (CLASS I) 210.250 238.750
SF -28.500 -376.20
13.20000 210.250 2,775.30
0525 614-00012 *SIGN PANEL (CLASS II) 283.000 148.000
SF 135.000 2,376.00
17.60000 283.000 4,980.80
0530 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 102.000 102.000
LF 0.000 0.00
15.40000 102.000 1,570.80
0535 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 278.000 278.000
SLIPBASE)
LF 0.000 0.00
33.00000 278.000 9,174.00
0540 619-00007 *CONNECT TO EXISTING WATERLINE 1.000 1.000
EACH 0.000 0.00

5,060.00000 1.000 5,060.00
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0545 619-07080 *PLACE 8 INCH DUCTILE IRON PIPE 55.000 55.000
LF 0.000 0.00
159.50000 55.000 8,772.50
0550 619-07120 *PLACE 12 INCH DUCTILE IRON PIPE 42.000 42.000
LF 0.000 0.00
181.50000 42.000 7,623.00
0555 619-76120 *12 INCH BUTTERFLY VALVE 1.000 1.000
EACH 0.000 0.00
2,860.00000 1.000 2,860.00
0560 619-76129 *16 INCH BUTTERFLY VALVE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
5,170.00000 1.000 5,170.00
0565 621-00450 *DETOUR PAVEMENT 683.000 683.000
sy 0.000 0.00
110.00000 683.000 75,130.00
0570 623-09900 *SPRINKLER SYSTEM 1.000 0.901
LS 0.000 0.00
245,910.50000 0.901 221,565.36
0575 623-09960 *PUMP SYSTEM 1.000 0.000
LS 0.000 0.00
123,750.00000 0.000 0.00
0580 625-00000 *CONSTRUCTION SURVEYING 0.950 0.950
LS 0.000 0.00
63,470.00000 0.950 60,296.50
0585 626-00000 *MOBILIZATION 0.000 0.624
LS -0.624 -552,052.80
884,700.00000 0.000 0.00
0586 626-00100 MOBILIZATION (WITHOUT AUTOPAY) / CO-019 1.000 0.000
LS 1.000 884,700.00
884,700.00000 1.000 884,700.00
0590 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

12,000.00000 1.000 12,000.00
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PROJECT: CC 0821-084 ESTIMATE NO: 0010 14:02:38
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0595 627-00001 *PAVEMENT MARKING PAINT 163.000 163.000
GAL 0.000 0.00
27.50000 163.000 4,482.50
0600 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 32,434.010 32,434.010
SF 0.000 0.00
8.80000 32,434.010 285,419.29
0605 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,738.000 1,738.000
(TYPE I)
SF 0.000 0.00
16.50000 1,738.000 28,677.00
0610 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 526.000 526.000
SF 0.000 0.00
12.10000 526.000 6,364.60
0615 630-00000 *FLAGGING 3,877.250 3,877.250
HOUR 0.000 0.00
20.90000 3,877.250 81,034.52
0620 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 63.000
DAY 0.000 0.00
82.50000 63.000 5,197.50
0625 630-00012 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000
DAY 0.000 0.00
522.50000 135.000 70,537.50
0630 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500
EACH 0.500 82.50
165.00000 5.000 825.00
0635 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 13.500
EACH 1.500 33.00
22.00000 15.000 330.00
0640 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900
EACH 6.100 134.20
22.00000 61.000 1,342.00
0645 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 1.800
TYPE)
EACH 0.200 264.00

1,320.00000 2.000 2,640.00
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CAT NO0200 ROADWAY

0650 630-80360 *DRUM CHANNELIZING DEVICE 366.000 329.400
EACH 36.600 805.20
22.00000 366.000 8,052.00
0655 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400
EACH 0.600 13.20
22.00000 6.000 132.00
0660 630-80380 *TRAFFIC CONE 150.000 135.000
EACH 15.000 82.50
5.50000 150.000 825.00
0665 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.200 478.50
2,392.50000 2.000 4,785.00
0670 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
19,800.00000 1.000 19,800.00
0675 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0680 700-70011 F/A PARTNERING 1,698.500 1,698.500
FA 0.000 0.00
1.00000 1,698.500 1,698.50
0685 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,313.130 12,313.130
F A 0.000 0.00
1.00000 12,313.130 12,313.13
0690 700-70014 F/A INCENTIVE 60,000.000 60,000.000
FA 0.000 0.00
1.00000 60,000.000 60,000.00
0695 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0700 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0705 700-70310 F/A LANDSCAPING 10,000.000 8,503.020
FA 0.000 0.00
1.00000 8,503.020 8,503.02
0710 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 900-00005 ADDED ITEM (DAY)/ CO-002, MCR LI 01- 36.000 36.000
DAY 0.000 0.00
138.90000 36.000 5,000.40
0900 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 21,886.000 21,886.000
CO-004 REVISION OF SECTION 310
SY 0.000 0.00
11.50000 21,886.000 251,689.00
0905 700-70035 F/A CO-006 MCR LI 02 - REALIGN UTILITY AT INLET 891L 3,584.470 3,584.470
FA 0.000 0.00
1.00000 3,584.470 3,584.47
0910 700-70035 F/A CO-006 MCR LI 03 - LOWER INLETS (PLAN SHEET 26,319.780 26,319.780
ERRORS)
FA 0.000 0.00
1.00000 26,319.780 26,319.78
0915 700-70035 F/A CO-006 MCR LI 04 - DISPOSE INLET TOP CONCRETE & 875.900 875.900
REBAR
FA 0.000 0.00
1.00000 875.900 875.90
0920 700-70035 F/A CO-006 MCR LI 05 - UNDERDRAIN INSTALL ROAD 1,171.880 1,171.880
SUBGRADE WB
FA 0.000 0.00
1.00000 1,171.880 1,171.88
0925 700-70035 F/A CO-006 MCR LI 06 - ADJUST UTILITY VAULT COVER 918 316.830 316.830
LT
FA 0.000 0.00
1.00000 316.830 316.83
0930 900-00007 ADDED ITEM (EACH)/ CO-006 MCR LI 07 - MANHOLE AT QWEST 1.000 1.000
LINE 924+80 RT
EACH 0.000 0.00
9,600.00000 1.000 9,600.00
0940 700-70035 F/A CO-009 MCR LI 08 - BIKEPATH GUARDRAIL 910+00 LT 607.880 607.880
FA 0.000 0.00
1.00000 607.880 607.88
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0945 700-70035 F/A CO-009 MCR LI 09 - PATCH SAWCUT AREA 2,092.590 2,092.590
FA 0.000 0.00
1.00000 2,092.590 2,092.59
0950 700-70035 F/A CO-010 MCR LI 10 - RELOCATE HOV SIGNAL STANDARD 10,243.640 10,243.640
ELECTRIC
FA 0.000 0.00
1.00000 10,243.640 10,243.64
0965 202-00001 REMOVAL OF STRUCTURE CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0970 210-00750 RESET LIGHT STANDARD CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0975 210-00815 RESET SIGN PANEL CO-008 ROUNDABOUT MODIFICATIONS 2.000 2.000
EACH 0.000 0.00
440.00000 2.000 880.00
0980 625-00001 *CONSTRUCTION SURVEYING (HOURLY) CO-008 ROUNDABOUT 24.050 24.050
MODIFICATIONS
HOUR 0.000 0.00
100.00000 24.050 2,405.00
0985 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-008 ROUNDABOUT 1.000 1.000
MODIFICATIONS
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0990 627-00005 EPOXY PAVEMENT MARKING CO-008 ROUNDABOUT MODIFICATIONS 1.000 1.000
GAL 0.000 0.00
250.00000 1.000 250.00
0995 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 107.000
CO-008 ROUNDABOUT MODIFICATIONS
SF 0.000 0.00
16.50000 107.000 1,765.50
1000 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-008 165.000 165.000
ROUNDABOUT MODIFICATION
LF 0.000 0.00
27.95000 165.000 4,611.75
1005 700-70035 F/A CO-010 MCR LI 11 - EXTRA PIPE REMOVAL 894-898 411.330 411.330
FA 0.000 0.00
1.00000 411.330 411.33
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1010 700-70035 F/A CO-010 MCR LI 12 - RESET 899R2 PIPE 8,708.490 8,708.490
FA 0.000 0.00
1.00000 8,708.490 8,708.49
1015 900-00006 ADDED ITEM (DOLLAR)/ CO-011 ASPHALT CEMENT PRICE 162,243.750 162,243.750
ADJUSTMENT
DOL 0.000 0.00
1.00000 162,243.750 162,243.75
1020 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-012 MCR LI 13 - 2.000 2.000
KOLBE STRIPING
LS 0.000 0.00
1,750.00000 2.000 3,500.00
1025 627-00005 EPOXY PAVEMENT MARKING CO-012 MCR LI 14 - KOLLBE 28.000 28.000
STRIPING
GAL 0.000 0.00
170.00000 28.000 4,760.00
1030 700-70035 F/A CO-012 MCR LI 15 - QUALITY PIPE SERVICE 2,370.500 2,370.500
FA 0.000 0.00
1.00000 2,370.500 2,370.50
1035 900-00012 ADDED ITEM (FOOT)/ CO-012 MCR LI 16 - TIEHACK CURB 70.000 70.000
LF 0.000 0.00
40.00000 70.000 2,800.00
1040 700-70035 F/A CO-012 MCR LI 17 - 4 INCH PVC STANDARD ELECTRIC 2,489.610 2,489.610
FA 0.000 0.00
1.00000 2,489.610 2,489.61
1045 700-70035 F/A CO-012 MCR LI 18 PIPE REPAIR 909+15 RT AMER. INFR. 10,833.140 9,190.050
FA 1,643.090 1,643.09
1.00000 10,833.140 10,833.14
1050 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO-014 MCR LI 19 45.000 40.500
SF 4.500 123.75
27.50000 45.000 1,237.50
1055 210-04050 ADJUST VALVE BOX CO-014 MCR LI 21 8.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
1060 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT PRICE REDUCTION / -280.000 -280.000
SPEED MEMO #52 DATED 11/3/08
DOL 0.000 0.00
1.00000 -280.000 -280.00
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1065 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) CO-016 MCR LI 22 650.000 650.000
- IDEAL FENCE CO.
LF 0.000 0.00
29.85000 650.000 19,402.50
1070 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) CO-016 MCR LI 23 - 1.000 1.000
IDEAL FENCE CO.
LS 0.000 0.00
7,058.75000 1.000 7,058.75
1075 700-70035 F/A CO-016 MCR LI 24- INSTALL J BOX - STANDARD ELEC. 1,346.920 1,346.920
FA 0.000 0.00
1.00000 1,346.920 1,346.92
1080 613-50100 LIGHTING CONTROL CENTER CO-016 MCR LI 25 - STANDARD 1.000 1.000
ELEC.
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
1085 900-00006 ADDED ITEM (DOLLAR)/ CO-017 PURCHASE IRRIGATION PUMP 31,016.950 31,016.950
DOL 0.000 0.00
1.00000 31,016.950 31,016.95
1090 700-70035 F/A CO-018 MCR LI 26 - HANDSET TYPE 3 - ADARAND 2,856.750 0.000
CONSTR.
FA 2,856.750 2,856.75
1.00000 2,856.750 2,856.75
1095 700-70035 F/A CO-018 MCR LI 27 - CL. 1 AGG. / 906+25 CONDUIT - 896.590 896.590
CRCC
FA 0.000 0.00
1.00000 896.590 896.59
1100 700-70035 F/A CO-020 MCR LI 28 - ABANDON WATERLINE 2,864.250 0.000
FA 2,864.250 2,864.25
1.00000 2,864.250 2,864.25
1105 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) CO-020 MCR LI 29 8.000 0.000
EACH 8.000 384.00
48.00000 8.000 384.00
1110 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO-020 MCR LI 30 1.000 0.000
LS 1.000 650.00
650.00000 1.000 650.00
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1115 700-70035 F/A CO-020 MCR LI 31 - FLOWFILL ABANDON MANHOLE 1,175.340 0.000
F A 1,175.340 1,175.34
1.00000 1,175.340 1,175.34

CAT 0200 CURRENT AMT $ 6,816,113.90 $ 346,402.285 6,590,164.88
CAT NO0201 PARKING LOT

0086 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 538.900 538.900
PARKING LOT
cy 0.000 0.00
18.25000 538.900 9,834.92
0091 203-00100 MUCK EXCAVATION PARKING LOT 538.900 538.900
cY 0.000 0.00
36.55000 538.900 19,696.79
0316 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) PARKING LOT 800.200 800.200
sy 0.000 0.00
3.90000 800.200 3,120.78
0715 201-00000 CLEARING AND GRUBBING 0.100 0.100
LS 0.000 0.00
250,000.00000 0.100 25,000.00
0720 202-00810 *REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0725 207-00205 TOPSOIL 244.000 244.000
cY 0.000 0.00
15.70000 244.000 3,830.80
0730 212-00006 *SEEDING (NATIVE) 0.200 0.000
ACRE 0.000 0.00
1,232.00000 0.000 0.00
0735 212-00015 *SEEDING (FORBS) 8.000 0.000
1B 0.000 0.00
55.00000 0.000 0.00
0740 213-00004 *MULCHING (WEED FREE STRAW) 0.260 0.000
ACRE 0.000 0.00

1,408.00000 0.000 0.00
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CAT NO0201 PARKING LOT

0745 213-00008 *MULCHING (WOOD CHIP) 24.000 0.000
CF 0.000 0.00
15.80000 0.000 0.00
0750 213-00070 *LANDSCAPE WEED BARRIER FABRIC 11.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0755 214-00155 *PLANT (BALL AND BURLAP) 47.000 0.000
EACH 0.000 0.00
217.80000 0.000 0.00
0760 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 11.000 0.000
EACH 0.000 0.00
205.70000 0.000 0.00
0765 214-00512 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0770 214-00910 *PERENNIALS (1 GALLON CONTAINER) 28.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0775 217-00020 HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
247.50000 0.000 0.00
0780 304-06000  AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
26.20000 0.000 0.00
0785 306-01000 RECONDITIONING 3,486.000 3,486.000
SY 0.000 0.00
5.00000 3,486.000 17,430.00
0790 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 835.080 835.080
TON 0.000 0.00
121.00000 835.080 101,044.68
0795 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 48.480 48.480
TON 0.000 0.00

462.00000 48.480 22,397.76
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CAT NO0201 PARKING LOT
0800 504-08255 *MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000
SF 0.000 0.00
50.20000 0.000 0.00
0805 506-00212 RIPRAP (12 INCH) 12.000 12.000
cYy 0.000 0.00
275.00000 12.000 3,300.00
0810 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
1.45000 0.000 0.00
0815 608-00012 CURB RAMP (SPECIAL) 12.000 12.000
SY 0.000 0.00
101.00000 12.000 1,212.00
0820 608-00350 CONCRETE SIDEWALK (COLORED) 247.000 247.000
sy 0.000 0.00
60.95000 247.000 15,054.65
0825 608-10010 SIDEWALK DRAIN 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0830 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0835 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0840 613-00300 *3 INCH ELECTRICAL CONDUIT 90.000 90.000
LF 0.000 0.00
22.00000 90.000 1,980.00
0845 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0850 614-00200 *STEEL SIGN POST (U-2) 84.000 84.000
LF 0.000 0.00
15.40000 84.000 1,293.60
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0855 619-50480 6 INCH PLASTIC PIPE 180.000 180.000
LF 0.000 0.00
27.50000 180.000 4,950.00
0860 625-00000 *CONSTRUCTION SURVEYING 0.050 0.050
LS 0.000 0.00
63,470.00000 0.050 3,173.50
0865 626-00000 *MOBILIZATION 0.000 0.033
LS -0.033 -29,195.10
884,700.00000 0.000 0.00
0870 627-00001 *PAVEMENT MARKING PAINT 5.000 5.000
GAL 0.000 0.00
27.50000 5.000 137.50
0875 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 125.000 125.000
SF 0.000 0.00
22.00000 125.000 2,750.00
0935 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) / CO-007 781.000 781.000
BUTTERMILK PARK AND RIDE
LF 0.000 0.00
25.50000 781.000 19,915.50
0955 203-00000 UNCLASSIFIED EXCAVATION / CO-007 BUTTERMILK PARK AND 60.000 60.000
RIDE
cy 0.000 0.00
19.00000 60.000 1,140.00
0960 210-00810 RESET GROUND SIGN / CO-007 BUTTERMILK PARK AND RIDE 5.000 5.000
EACH 0.000 0.00
440.00000 5.000 2,200.00
CAT 0201 CURRENT AMT $ 289,359.48 $ -29,195.1058 262,162.50
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0880 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
23,900.00000 1.000 23,900.00
0885 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

19,675.00000 1.000 19,675.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0890 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,275.00000 2.000 4,550.00
CAT 0400 CURRENT AMT $ 48,125.00 $ 0.00s 48,125.00

PROJECT TOTAL CURRENT AMT §

7,153,598.38 $

317,207.18 $ 6,900,452.38



